

Predecessor	ID	WBS	Task Name	Start Date	End Date	% Complete	Owner
			Security Metric Dashboard Plan				
	1	1.1	Project Plan	9/10/2011	9/14/2011	50%	Erik & Chris
	2	1.1.1	Project Plan Meeting via Skype	9/10/2011	9/10/2011	100%	Erik & Chris
1.1.1	3	1.1.2	Develop Gantt Chart/Tasks	9/10/2011	9/12/2011	100%	Chris
1.1.1	4	1.1.3	Develop Summary	9/10/2011	9/12/2011	0%	Erik
1.1.3	5	1.1.4	Project Review Meeting via Skype	9/11/2011	9/11/2011	100%	Erik & Chris
1.1.3	6	1.1.5	Develop Backup Plan	9/13/2011	9/13/2011	0%	Erik & Chris
1.1.4	7	1.1.6	Milestone: Project Sponsor Reviews/Approves Project Plan	9/14/2011	9/16/2011	0%	Sponsor
	1.1.6	8	1.2 White Paper	9/16/2011	10/14/2011	0%	Erik & Chris
1.1.6	9	1.2.1	Meeting to Review Requirements and brainstorm via Skype	9/13/2011	9/13/2011	0%	Erik & Chris
1.1.6	10	1.2.2	Verify & Validate User Requirements	9/17/2011	9/18/2011	0%	Erik & Chris
1.2.2	11	1.2.3	Create Preliminary Scope statement	9/19/2011	9/19/2011	0%	Erik
1.1.6	12	1.2.4	Reading & Research	9/12/2011	9/26/2011	0%	Erik & Chris
1.2.4	13	1.2.5	Develop Metrics for top 10 Critical Security Controls	9/20/2011	9/27/2011	0%	Chris
1.2.4	14	1.2.6	Develop Metrics for bottom 10 Critical Security Controls	9/20/2011	9/27/2011	0%	Erik
1.2.4	15	1.2.7	White Paper Development and Outline	9/27/2011	10/4/2011	0%	Erik & Chris
1.2.7	16	1.2.8	White Paper Executive Summary	10/4/2011	10/5/2011	0%	Erik
1.2.8	17	1.2.9	References	10/6/2011	10/6/2011	0%	Chris
	18	1.3	External Partnerships	9/20/2011	10/11/2011	0%	Erik & Chris
1.2.4	19	1.3.1	Interview CISOs	9/20/2011	9/20/2011	0%	Chris
1.2.4	20	1.3.2	Contact SANS admin for logs and review	9/20/2011	9/20/2011	0%	Chris
1.3.2	21	1.3.3	Meeting to review timeline and review information	9/21/2011	9/21/2011	0%	Erik & Chris
1.2.4	22	1.3.4	Analyze Information and Develop information based on research	9/22/2011	9/29/2011	0%	Erik & Chris
1.2.7	23	1.3.5	Create Dashboard	9/24/2011	9/25/2011	0%	Chris
1.2.9	24	1.3.6	Milestone: Meeting to review/edit and submit White Paper	10/11/2011	10/11/2011	0%	Erik & Chris
	25	1.4	Presentation	10/4/2011	10/9/2011	0%	Erik & Chris
1.2.8	26	1.4.1	Presentation Meeting Overview and Review via Skype	10/4/2011	10/4/2011	0%	Erik & Chris
1.2.8	27	1.4.2	Presentation Outline	10/4/2011	10/9/2011	0%	Erik
1.4.2	28	1.4.3	Presentation Notes	10/4/2011	10/9/2011	0%	Chris
1.4.3	29	1.4.4	Presentation Meeting to Rehearse Revise via Skype	10/8/2011	10/9/2011	0%	Erik & Chris
	30	1.5	Press Release	10/9/2011	10/12/2011	0%	Erik & Chris
1.2.8	31	1.5.1	Press Release Composition meeting via Skype	10/9/2011	10/9/2011	0%	Erik & Chris
1.5.1	32	1.5.2	Develop Press Release	10/9/2011	10/12/2002	0%	Erik
1.5.2	33	1.5.3	Press Release Revisions & Review	10/12/2011	10/14/2011	0%	Erik & Chris
1.5.3	34	1.5.4	Milestone: Post Press Release	10/13/2011	10/14/2011	0%	Chris
Project Total%						10%	